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Department of Energy 

Ohio Field Office 
Fernald Closure Project 
175 Tri-County Parkway 
Springdale, Ohio 45246 

Jc:: 3 0 2006 

Mr. James A. Saric, Remedial Project Manager 
United States Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Thomas Schneider, Project Manager 
Ohio Environmental Protection Agency 
Southwest District Office 
401 East Fifth Street 
Dayton, Ohio 45402-29 1 1 

Dear Mr. Saric and Mr. Schneider: 

DOE-0 157-06 

REQUEST FOR EXTENSION OF OPERABLE UNIT 5 SOIL REMEDIATION 

CONCRETE STRUCTURES IN THE SILOS 1 AND 2 PROJECT AREA 
MILESTONE DATE - SUBMITTAL OF CERTIFICATION REPORT FOR SELECTED 

References: 1) Letter, T. Schneider to J. Reising, “Approval - CDL and Certification PSP for 
Selected Concrete Structures in the Silos 1 and 2 Project Area,” dated March 20, 
2006 

2) Letter DOE-0100-06, J. Reising to J. Saric and T. Schneider, “Transmittal of 
Responses to U.S. Environmental Protection Agency Comments and the 
Revised Certification Design Letter and Certification Project Specific Plan for 
Selected Concrete Structures in the Silos 1 and 2 Project Area,” dated 
March 30, 2006 

3) Letter, J. Saric to J. Reising, “Silos 1 and 2 Project Area Concrete Structures 
CDL and Certification PSP,” dated April 12,2006 

The purpose of this letter is to request your approval to extend the date for submittal of the 
Certification Report for Selected Concrete Structures in the Silos 1 and 2 Project Area from 
July 7,2006 to August 1 1,2006. This milestone date was established in the Certification Design 
Letter and Certification Project Specific Plan for Selected Concrete Structures in the Silos 1 
and 2 Project Area dated February 2006, which was approved by the Ohio Environmental 
Protection Agency and commented on and approved by the U.S. Environmental Protection 
Agency as noted in the above references. Demolition and disposal of the Silos Project 
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above-grade structures have taken longer than the initial estimated completion date, which was 
used as a basis for the estimated Certification Report submittal date. 

The U.S. Department of Energy believes “good cause,” as consistent with Section XVIII of the 
Amended Consent Agreement, exists to extend the milestone date given the longer than expected 
demolition completion date for the Silos Project structures, The Certification Report for Selected 
Concrete Structures in the Silos 1 and 2 Project Area is anticipated to be complete and submitted 
to the regulatory agencies on or before August 1 1,2006. 

If you have any questions or require additional information, please contact me at ( 5  13) 648-3 139. 

Sincerely, 

f i P *  
J o x n y  W. Reising 
Director 

cc: 
J. Desormeau, DOE-OWFCP 
G. Jablonowski, USEPA-V, SRF-5J 
M. Cullerton, Tetra Tech 
M. Shupe, HSI GeoTrans 
S. Helmer, ODH 
J. Chiou, Fluor Fernald, Inc./MS88 
F. Johnston, Fluor Fernald, Inc./MS 12 
C. Murphy, Fluor Fernald, Inc./MS 1 
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